
*PER = Preliminary Engineering Report 
**ROW = Right­of­Way 

CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE 

PROJECT NO.  ST0508 
PROJECT TITLE  U.S. 59 PHASE III: S.H. 99 INTERCHANGE 
PROJECT STATUS  CONSTRUCTION PHASE 
PROJECT MANAGER  KEISHA SEALS 
CONSULTANT 
CONTRACTOR 
BUDGET  $1,112,873 

PROJECT DESCRIPTION 

Design and construction of improvements, as well as payment for a 10% 
local  share  of  ROW  and  utility  costs,  related  to  TxDOT's  proposed 
reconstruction of the U.S. 59 at S.H. 99 interchange.  This expansion will 
include reversing the bridge so that the U.S. 59 main lanes are over S.H. 
99, which will be at grade. 
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CONSTRUCTION  02/06 – 06/08 
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